

Operational Plan

Project Beta

Status:

Project Organizational Structure in place (see attached).

Phase I RTX Modules under evaluation.

Prime Contractor identified; development contract awaiting signatures.

Heater Design Team in place: concurrent approach to define manufacturable, low cost cartridge with R&D, Engineering and MDF personnel.

Plans:

Define RTX Prototype Performance - (2nd Quarter, 1991):

Electrical;

Delivery;

Subjectives:

Smoke Perception

Packaging.

Define Power Supply needs for Phase III device
(Dependent on Prime Contractor Involvement).

Define Manufacturable Disposable Cartridge - (2nd Quarter, 1991).

Define Application Methods:

Tobacco - (1st Quarter, 1992);

Ohmic contacts - (3rd Quarter, 1991).

Specify manufacturing process for Disposable Cartridge - (1st Quarter, 1992).

Delivery Phase III Modules - (3rd Quarter, 1992)
(Dependent on Prime Contractor Involvement).

2021391639